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ABSTRACT

Scholars have not found a common understanding of information system (IS) project success nor does a common
measurement approach exist in empirical research. A plausible cause for the lack of such an agreed on definition is
that a generally accepted definition of IS project success practically cannot be derived due to stakeholders’ different
perceptions of success. Therefore, we develop a situational model for the group of IS projects’ contractors. We
gathered data from 52 IS projects managers and apply PLS path modeling to determine the relevant success
dimensions from their subjective perspectives. Our results show customer satisfaction, process efficiency, and
functional requirements as the three most important dimensions for contractors. Scholars and practitioners should
shift from measuring IS project success in terms of adherence to planning to an approach adapted to the specific
terms of the project under consideration and the stakeholder group addressed.
Keywords

Information system project success, PLS path modeling, situational model, questionnaire.
INTRODUCTION

Scholars have been discussing the measurement of project success in general and of information system (IS) project
success in particular for a long time. Nevertheless, there is still no satisfying solution for the problem of identifying
the constituent dimensions of project success. Scholars have not found a common understanding of project success
nor does a common measurement approach exist in empirical research (Baccarini, 1999; Ika, 2009). The same
applies to IS projects and the measurement of their success (Aladwani, 2002; Thomas and Fernández, 2008).
The measurement of IS project success, that is, assessing the degree to which an IS project has to be considered
holistically successful, is of high importance for research and practice. First, IS researchers often analyze different
ways to design the software development process (e.g., using specific tools, technologies, or approaches) to optimize
the process and its outcome (Deephouse, Mukhopadhyay, Goldenson and Kellner, 1996; Jiang, Klein and Shepherd,
2001; Na, Simpson, Li, Singh and Kim, 2007). In this context, researchers aim to identify IS projects’ critical
success factors. For these studies, it is essential to use an operationalization of IS project success as a dependent
variable that is valid and generally accepted. The use of such a dependent variable assures the comparability of
different studies and avoids misleading interpretations. Second, companies depend on a valid measurement of IS
project success as well. Without such a measurement, a proper evaluation of a project’s benefits is not feasible. As
projects need to exhibit benefits to justify their cost, companies may draw misleading conclusions for future projects
if benefits are evaluated a wrong way.
The consensual evaluation of IS projects requires project stakeholders to agree on a definition of the concept IS
project success – at least for the project under consideration. Amongst others, a plausible cause for the lack of such
an agreed on definition is that a generally accepted definition (i.e., a definition that is fully accepted by all project
stakeholder groups) of IS project success practically cannot be derived due to stakeholders’ different success
perceptions (Cuellar, 2010; Dvir, Lipovetsky, Shenhar and Tishler, 1998; Shenhar, Dvir, Levy and Maltz, 2001) that
rely on different interests and roles (Freeman and Beale, 1992; Stuckenbruck, 1986). Depending on the context,
developers might for example evaluate IS project success in terms of substantial learning and reusable code instead
of time and budget (Linberg, 1999).
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As an alternative to a generally accepted definition, scholars suggest to develop situational models of IS project
success (Dvir et al., 1998). Such models each correspond to a specific context, that is, they are adapted for instance
to a specific type of project or product and/or to a specific stakeholder group. Our study is an exploratory approach
to develop such models. Next to other potential distinctions like product type (e.g., application, system, or embedded
software) and contract type (e.g., fixed-price vs. time-and-material), the one between different stakeholder groups is
highly important for measuring success (e.g., Baker, Murphy and Fisher, 1988; Freeman and Beale, 1992).
According to the differentiation between stakeholder groups, we empirically determine contractors’ specific
perceptions of the concept IS project success in order to develop a first situational model from the contractors’ point
of view. This stakeholder group denotes the management perspective of the contractor, that is, project managers and
their supervisors (cf. section “IS Project Success from the Contractor’s Point of View”). Our model specifically
pertains to this stakeholder group and is general concerning other aspects like product type and contract type. The
approach is based on the assumption that even the differentiation between stakeholder groups results in significantly
different models. Our corresponding research question is:
Which dimensions constitute a model to measure IS project success for the group of IS project contractors?
By answering this research question, we expect the contribution of our study to be threefold. (1) The development of
a first situational model will explore the importance of different success models and thus lead to new insights for
future research on this topic. (2) The model will show whether the traditional measurement approach is adequate and
sufficient for the group of IS project contractors and thus the necessity to distinguish different models for different
stakeholder groups. (3) We provide new insights for practitioners that might help to evaluate the success of IS
projects.
We derived potentially relevant success criteria, in the following called dimensions, of IS project success from
literature and a previously conducted empirical study (Pankratz and Loebbecke, 2011). In case of the latter one, we
did not use the success factors but the related laddering information (Joosten, Basten and Mellis, 2011). We apply
partial least squares (PLS) path modeling to questionnaire data of project contractors’ subjective perceptions of IS
project success and its dimensions.
The remainder of this article is the following. The next section presents a short outline of the development of IS
project success measurement. Then, we provide an overview of potentially relevant success dimensions and refer to
those dimensions that we expect to be relevant for the contractor’s perspective. Afterwards, we describe our study
design and present our results. Finally, we discuss these as well as implications for the overall model and present
implications for research and practice.
IS PROJECTS AND THE MEASUREMENT OF THEIR SUCCESS

Traditionally, the measurement of IS project success relies on the criteria of adherence to planning. Project success
is measured using a project’s adherence to budget and schedule as well as its conformance with specified functional
and non-functional requirements (Agarwal and Rathod, 2006; Cuellar, 2010; Karlsen, Andersen, Birkely and
Ødegård, 2005). Practitioners also refer to this approach as Iron Triangle (Atkinson, 1999) or Triple Constraint
(Pinto, 2004). Although there are reasons to rely on additional criteria as well, companies nowadays still mainly
apply this measurement approach (Collins and Baccarini, 2004; Thomas and Fernández, 2008). On the one hand, the
use of adherence to planning is comprehensible due to its objective and straightforward nature. On the other hand,
this approach has been shown to be insufficient and highly defective. Measuring IS project success using solely
adherence to planning is insufficient as it does not account for the perspectives of all project stakeholders (Agarwal
and Rathod, 2006). Empirical studies showing the deviation between adherence to planning and subjective success
perceptions support this view (Furulund and Moløkken-Østvold, 2007). Additionally, a valid success measurement
in terms of adherence to planning relies on correct effort estimates. As such estimates are often inaccurate (cf. the
overview in Basten and Mellis, 2011), uncertain information are in many cases the basis for the assessment of IS
project success.
Although many researchers (Aladwani, 2002; Saarinen, 1996; Yetton, Martin, Sharma and Johnston, 2000) agree
that IS project success is a multidimensional concept, there is no agreement on the criteria that need to be regarded.
Scholars often propose models that consist of the two main dimensions, process success (or synonymously project
management success) and product success (Baccarini, 1999; Saarinen and Sääksjärvi, 1992). This approach
corresponds to a differentiation between (process) efficiency and (product) effectiveness as project success’ two key
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measures (Liu, Chen, Chen and Sheu, 2011). In this context, this differentiation is not without problems as several
studies misleadingly equate efficiency with both effectiveness and/or adherence to planning (Ika, 2009). At least,
most suggested measurement approaches consider the necessity to differentiate between a narrow concept of process
success (project management success) and a wider concept of overall project success (e.g., Cooke-Davies, 2002). In
contrast to previous approaches that consider only the implementation phase of IS projects, newer ones assess
project success with regard to the overall life cycle of the developed information system (Judgev and Müller, 2005).
For example, such newer success concepts consider the product’s economic benefits as well. As a consequence, IS
project success does no longer only refer to project management or implementation success but to the combined
success of the process and its outcome.
Furthermore, researchers consider project stakeholders’ different subjective perceptions to be important for the
measurement of the overall IS project success (Baker et al., 1988; Ika, 2009). The same applies to the consideration
of different stakeholders’ interests in general (Baccarini, 1999; Baker et al., 1988). These different interests and
corresponding differences in the perceptions of success are two reasons for researchers doubting that it is actually
possible and meaningful to define a concept of IS project success that is valid for all types of stakeholders (Liu and
Walker, 1998). Accordingly it might be impossible to define success for all different types of projects and all types
of products (Dvir et al., 1998; Karlsen et al., 2005; Shenhar et al., 2001). Therefore, scholars explicitly demand the
development of situational models of IS project success (Dvir et al., 1998), which do not exist so far. Such models
each correspond to a specific context, that is, they are adapted for instance to a specific type of project or product
and/or to a specific group of stakeholders.
IS PROJECT SUCCESS FROM THE CONTRACTOR’S POINT OF VIEW

The contractor organization is one of four stakeholder groups that are typically mentioned in the context of
contracted (IS) projects. The other ones are the customer organization, the users, and the project team (e.g., Baker et
al., 1988). The contractor organization denotes the management perspective of the contractor, that is, project
managers and their supervisors. Thereby, the contractor may be an external company as well as an internal
department. Previously, researchers have already analyzed IS project success from the perspective of developers and
users (Cho, Subramanyam, Lee and and Krishnan, 2007). To continue this research stream, we might analyze the
customer as well the contractor organization. In this study, we concentrate on contractors’ management
representatives as this stakeholder group usually has the broadest overview on project management.
As a first step to develop a contractor-specific situational model of IS project success, it is necessary to identify
potentially relevant success dimensions. For this, we use the consolidated list of potential success dimensions (cf.
Table 1) that was derived from literature and qualitative interviews and that has been used before (Joosten et al.,
2011).
We expect a situational model of IS project success for the contractor to contain a subset of these dimensions, that
is, those that are relevant for this particular group of stakeholders. With regard to Table 1, we expect four of the
potentially relevant success dimensions to be of high importance for contractors’ project management. (1) To gain
economic benefits, the project’s economic success is important. Therefore, the contractor is supposed to aim at
conducting the project efficiently in order to generate profit. (2) Apart from the direct financial effects, we assume
that customer satisfaction is of high importance as decisions about follow-up projects are typically based on the
contractor’s reputation. (3) Project managers will aim to satisfy the contractor as an organization as job promotions
may heavily depend on this index. (4) Although there are a number of reasons against the use of adherence to
planning as success criterion (cf. section “IS Projects and the Measurement of their Success”), we might expect it to
be considered relevant by the respondents due to long-time practice.
STUDY DESIGN

In this section, we describe our research approach, the way of data collection, and provide an overview of the
characteristics of our sample.
Research Approach

We conducted an empirical questionnaire study with project managers and line managers in German companies to
relate project contractors’ perceptions of the different potential success dimensions (cf. Table 1) to the overall
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success of an IS project. In this context, we need to regard the distinction of success factors - that directly or
indirectly influence project success - and success criteria or rather dimensions - that can be used to measure project
success. Although the conceptual distinction between these concepts is considered important (Cooke-Davies, 2002;
Dvir and Lechler, 2004), factors and dimensions are often congruent or a differentiation turns out to be challenging.
Basically, in each case we have to conceptually decide whether a variable associated with IS project success has to
be considered being a factor or a dimension.
Success Dimension
Adherence to Budget
Adherence to Schedule
Conformance
with
Functional Requirements
Conformance with NonFunctional Requirements
Process Efficiency
Project’s Economic Success
Product’s Economic Success
Customer Satisfaction
User Satisfaction
Contractor Satisfaction
Project Team Satisfaction
Transparency
of
the
Development Process
Product’s Flexibility and
Maintainability
Technical Innovativeness /
Learning Effects
Contribution to the Strategic
Mission of the Enterprise
Quality of Planning
Quality of Estimation

Freedom from Defects

Definition
Deviation between the actual and the planned cost of development.
Deviation between the actual and the planned time of development.
Deviation between the specified functional requirements and their actual
realization.
Deviation between the specified non-functional requirements and their actual
realization.
Ratio of resources used (development effort) and outcomes achieved (project
goals).
The project is economically successful, i.e., it generates sufficient profits.
The product is economically successful, i.e., it generates a positive return, e.g.,
market success or structural cost savings.
The customer organization is satisfied with the project’s overall course of action
and its outcome, i.e., the product.
The users are satisfied with the product in terms of functionality and usability.
The contractor organization is satisfied with the project’s overall course of action
and its outcome, i.e., the product.
The team members are satisfied with their job on the project.
The project is transparent if all project stakeholders are able to get the information
they need.
Economically maintaining or adapting the product to new conditions.
A project is innovative if the product is new and/or complex from a technological
point of view and/or if the use of new and/or complex technology leads to learning
effects.
A project contributes to the strategic mission of an organization if the product leads
to strategic advances in terms of added value that is not directly measurable.
Project plans are correct and contain sufficient information about resources, task
dependencies, and task assignments based on the underlying effort estimates.
Sufficient effort has been invested to estimate the development effort in terms of
using analogies, systematic estimation techniques, and considering specific project
characteristics. Estimates are also correct.
A number of defects as low as possible after the product’s rollout indicates high
system quality.

Table 1. Potentially Relevant Success Dimensions and their Definitions (Joosten et al., 2011)

We base our study on the set of potentially relevant dimensions that were previously identified (cf. Table 1). In this
study, we analyze if they are relevant for the specific model for the contractor perspective (cf. Figure 1).
According to the assumption above, we apply PLS path modeling to empirically develop our model of IS project
success from the contractor’s point of view. For this analysis, we use reflective constructs and apply SmartPLS
(Ringle, Wende and Will, 2005).
In IS research, PLS is widely used (Evermann and Tate, 2010). PLS emphasizes the measurement in the absence of
a certain theory (Lohmöller, 1989). As we seek to identify a model with a high explanation of the observed variance
in the endogenous latent variables, PLS is the best choice (Gefen, Straub and Boudreau, 2000). Additionally, for
studies with a large number of constructs, PLS is more suitable compared to the covariance-based approaches of
structural equation modeling (Chin and Newsted, 1999; Fornell, 1987).
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Figure 1. Potential Success Dimensions and their Influence on the Overall IS Project Success
Data Collection and Instrument

For the potentially relevant success dimensions (cf. Table 1 and Figure 1), we initially developed the corresponding
items on the basis of the results of a literature review and information from interviews with project managers (cf.
section “IS Project Success from the Contractor’s Point of View”). Afterwards, three external researchers and four
software experts successively approved or adapted these twice. Researchers secured the items’ clearness. We chose
the software experts, who mainly judged the items’ relevance, due to their long-term experience in managing IS
projects. In the questionnaire, each dimension contained between 3 and 6 items. All items were measured on a 7
point Likert scale (1 – total disagreement; 7 – total agreement).
The data was gathered through a questionnaire survey with software experts from Germany (the questionnaire
containing the items is only available in German and can be retrieved by contacting the authors; translated sample
items for the most important dimensions are included in Appendix A). We used a call for participation by the GPM,
the German chapter of the International Project Management Association (IPMA) and personal contacts to software
companies to gain participants. Overall, 52 software professionals from project management on behalf of the
contractor participated in our survey to report on their own experience on a project conducted as part of the project
contractor stakeholder group.
Participants’ and Projects’ Characteristics

All participants are experienced in the field of IT business with many years of professional experience (17 mean; 16
median). They gathered their experience on about 20 IT projects on average (31 mean) and in 17 (9 median) in their
current position. Almost 80% hold a university degree.
The projects under investigation were almost equally internally and externally contracted. There were also as many
fixed-price as time-and-material contracts. The majority of projects (92%) were conducted to develop new or extend
existing application software. Table 2 provides an overview of the projects’ business sectors. Indices of project size
and duration are given in Table 3.
Threats to Validity

Our study only covers a limited number of IS projects in Germany. Thus, further studies are needed to corroborate
our findings with regard to external validity. Furthermore, the selection of participants might bias our results as we
expect members of such a professional organization not to be representative for IS practitioners in general.
As we did not contact single persons, but organizations, we did not receive any information how many respondents
actually received our call. Thus, our sampling approach does not allow any insights into the response rate and a
potentially non-response bias. Nevertheless, we believe this to be an appropriate approach as we otherwise might
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have received even fewer responses due to the length of our questionnaire (3 to 6 items for each the overall success
and the 18 potentially dimensions).
Industry
Financial Services
Telecommunication
Transport
Other
Retail
Chemistry
Manufacture
Supply
Research and Development
Public Services
Defense
Media / Print

Share
46%
15%
12%
5%
4%
4%
4%
2%
2%
2%
2%
2%

Table 2. Projects’ Distribution over Industries

Project Cost in €
Project Duration in Months
Number of Team Members

Median
500,000
12
10

Mean
3,009,282
17
19

Table 3. Projects’ Cost, Durations, and Number of Team Members
DATA ANALYSIS AND RESULTS

First, we applied confirmatory factor analyses to confirm the dimensions uni-dimensionality. We removed items that
showed no distinct coherence to a single factor.
As our sample is not sufficient to estimate path coefficients for all 18 potential success dimensions at the same time,
we chose to first estimate the path coefficients between the single success dimensions and the overall success. The
results (Path Weighting Scheme, Mean 0, Var 1, Maximum Iterations 300) show that only eight out of the 18
potential success dimensions have a significant correlation with the overall subjectively perceived success of IS
projects. Figure 2 illustrates the path model for the combination of the eight significant dimensions. We also used
SmartPLS’ bootstrapping (Ringle et al., 2005) to calculate the t-values (no sign changes, 5000 samples). For a
dimension to be significant, the according t-value needs to exceed 1.65 at a confidence level of .9.
Although our approach is single-sided, method biases seem to be less serious in IS research than in other disciplines
(Malhotra, Kim and Patil, 2006). Nevertheless, we applied the marker variable technique (Malhotra et al., 2006) to
check for the correlation between theoretical uncorrelated dimensions. As the second lowest one amounts 0.06, we
do not assume common method variance to be a problem for our analysis.
Measurement Model

In the following, we refer to the four validity and reliability criteria that are relevant for measurement models
containing only reflective indicators.
First, the internal consistency of all constructs fulfills the required levels of cronbach’s alpha (each construct
exceeds 0.76) (Nunnally, 1978) and construct reliability (each construct exceeds 0.86) (Werts, Linn and Jöreskog,
1974).
Second, an indicator is meant to be reliable when the related construct explains more than 50% of the indicator‘s
variance (Henseler, Ringle and Sinkovics, 2009). As a consequence of data’s standardization, this criterion can be
evaluated in terms of the squared factor loadings. As the reliability of the factor with the lowest loading amounts
0.55, our model fulfills this criterion.
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Figure 2. Model of IS Project Success from the Contractor’s Point of View

Third, to fulfill the criterion of convergent validity, each dimension’s average variance extracted (AVE) needs to
amount at least 0.5 (Fornell and Larcker, 1981). As Table 4 illustrates, all constructs exceed this threshold.
Fourth, to confirm discriminant validity, a latent variable needs to explain its indicators’ variances to a higher degree
than the variances of other latent variables (Fornell and Larcker, 1981). Accordingly, the square root of each
construct’s AVE needs to exceed the construct’s correlation with all other constructs (cf. Table 4). Our model’s
crossloadings confirm this finding. All indicators’ factor loadings are higher for the related constructs compared to
other constructs’ loadings (Chin, 1998)
IS Project Success
Customer Satisfaction
Estimation Quality
Product’s Economic Success
Maintainability
Functional Requirements
Process Efficiency
Planning Quality
Transparency

1
.89
.74
.52
.43
.33
.62
.70
.43
.52

2

3

4

5

6

7

8

9

.92
.24
.23
.22
.41
.49
.18
.39

.82
.57
.21
.35
.46
.69
.25

.86
.00
.31
.38
.40
.18

.90
.03
.34
.16
.13

.82
.47
.41
.70

.89
.27
.43

.87
.35

.93

Table 4. Measurement Model’s Discriminant Validity (Construct Correlations and Square Roots of Average Variance
Extracted (Bold Values))
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Path Model

Following the critical analysis of the many criteria to evaluate structural models in PLS modeling (Evermann and
Tate, 2010), the suitability of these criteria highly and in a complex way depends on various aspects (e.g.,
specification, sample size, number of indicators). Due to a lack of noncritical criteria, we analyze the explained
variance, the goodness of fit (GoF) index, the predictive relevance, and power analysis as global fit measures.
The overall model’s explained variance (R²) amounts 79.5%. Compared to the thresholds (Chin, 1998), this result is
substantial. Figure 2 shows the path model of IS project success according to our results.
The goodness of fit (GoF) index can be used to assess the global validity of PLS based models (Tenenhaus, Vinzi,
Chatelin and Lauro, 2005). For our model, this index amounts .80 and thus extends the threshold of .36 for large
effects (Cohen, 1988).
Using blindfolding, we calculated the model’s predictive relevance Q2. This value represents in how far the
underlying empirical data can be rebuilt using the model and PLS parameters (Fornell and Cha, 1994). For our
model, we obtained a value of .612 (omission distance = 7; cross validated redundancy) which represents a highly
predictive model (Chin, 2010).
We also conducted a post hoc power analysis (error probability .10) using G*Power (Faul, Erdfelder, Buchner and
Lang, 2009) to evaluate the possibility that despite the influences’ significance, insignificant results are produced
(Faul, Erdfelder, Lang and Buchner, 2007). Thereby, we only refer to the three influences that are significant. The
power for the effects of customer satisfaction and process efficiency reach or rather exceed the recommended level
of .80. Due to our rather small sample size, the power in case of the fulfillment of functional requirements amounts
only .66. Thus, this influence has to be considered carefully.
According to the indices above, our path model fulfills the necessary conditions to provide a good model.
SUMMARY AND DISCUSSION

In this study, we aimed to empirically determine the dimensions that are important for contractors to evaluate IS
project success. Therefore, we analyzed survey data from 52 project managers on behalf of the contractor from IS
projects in Germany. The study is based on the two following assumptions: (1) Success evaluations are highly
subjective perceptions. (2) Success evaluations additionally depend on further situational variables like project type,
product type, and the focused stakeholder group. Based on these assumptions, we argued for the development of
situational models of IS project success. Such models are valid for specific parameter combinations, e.g., product
type, contract type, and focused stakeholder group. This approach was proposed to revive the discussion on the
objective and valid assessment of IS project success. Our study is a first step to develop situational models as we
provide a model for IS project success from the perspective of the contractor organization, one of the four typical
stakeholder groups (contractor organization, client organization, the users, and the project team) of contracted IS
projects.
As a result of our analyses, we supported three of the potentially relevant success dimensions (cf. Table 1) to be
significant for contractors. According to their path coefficient and effect sizes, these are in downward order the
satisfaction of the customer organization, the efficiency of the development process, and the fulfillment of functional
requirements. Figure 3 illustrates these influences in our final model of contractor’s IS project success. In addition to
path coefficients, the arrows show the dimensions’ effect sizes (Cohen, 1988). The effect sizes confirm the strength
of the path coefficients. Although these results partially meet our expectations, there are some findings that are
surprising compared to our conceptual considerations. In the following, we discuss these findings.
Traditionally, customer satisfaction is of high importance in all business fields. Focusing on customer relations has
been seen as the key to success for several years. Therefore, it is not surprising that this is also true for contractor
organizations in German IS projects. Furthermore, contractors’ success in IS projects heavily depends on the
fulfillment of customer demands. Fulfilling these demands leads to satisfaction of the customer and follow-up
contracts for the contractor. The high path coefficient (.451) and effect size (.585) for the overall success as
subjectively perceived by project managers show the internalization of customers’ interests by the contractors.
Accordingly, project managers will align their action to satisfy the customer.
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Figure 3. Final Model of IS Project Success from the Contractor’s Point of View

In this context, the high importance of process efficiency is also coherent with regard to the business perspective.
Assuming that customer orientation and customer satisfaction are necessary conditions for business success, process
efficiency is the sufficient one. Efficient use of resources during project implementation in combination with
satisfied customers enables market success and sustainable profitability. Functional requirements represent a
project’s essential goals. Without their fulfillment, it might only seldom be possible to reach overall project success.
Non-functional requirements do not seem to be important from the perspective of contractors. As these requirements
can be seen as essential project goals, we find this result surprising. From our experience, it can be argued that
software professionals in many cases do not distinguish between functional and non-functional requirements. As a
consequence, the respondents might undervalue non-functional requirements compared to functional requirements.
Other dimensions did not show a significant path coefficient in the overall model of IS project success from
contractors’ point of view. We especially expected two of the traditional criteria of adherence to planning (time and
budget) to be of high importance for project managers. Their lack is surprising in the light of the fact that
practitioners typically use these criteria to measure IS project success. Consequently, we assume that success
measurement in terms of adherence to planning is applied due to lack of alternatives. This assumption is shared by
other researchers as well (e.g., Dvir and Lechler, 2004; Pinto and Slevin, 1988). It is comprehensible that companies
apply their measurement based on indices that can be easily derived from project control’s instruments whereas
other potentially more suitable criteria can only be assessed through higher effort.
In addition, it is generally possible that dimensions are interrelated. For example, fulfillment of requirements might
be a mediator for customer satisfaction. Consequently, we analyzed our path model for mediating and moderating
effects, but did not find any significant ones.
Overall, our findings suggest that the measurement of IS project success does not account for a highest possible
number of criteria, but focuses on few important ones. With regard to our analyses, many of the potentially relevant
criteria (cf. Table 1) have been shown to be of minor importance, e.g., contributions to the strategic mission of the
enterprise, other stakeholders’ satisfaction, and the project’s economic success. Process efficiency is supposed to be
a determinant of the latter one.
As we used project managers’ perceptions of the overall IS project success as dependent variable, we are also able to
derive a statement about the success rate of IS projects according to this measure. Although we used four different
items for the reflective measurement, we only refer to one of these items at this point: “All in all, the reflected
project was successful”. Table 5 shows the percentage of participants stating their agreement with regard to the 7
point Likert scale.
As can be seen, 64% of the respondents stated at least agreement with their project’s success. Compared to other
success studies, like the CHAOS report (32% successful projects; The Standish Group International, 2009), this
finding shows a way better picture of today’s software development. Although it might be assumed that this result
can be ascribed to the low sample size and a potential non-response bias, the interviews in a previous study
concerning the perception of IS project success confirm this view (Joosten et al., 2011).
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Degree of Agreement
Strong Agreement
Agreement
Weak Agreement
Neutral
Weak Disagreement
Disagreement
Strong Disagreement

Percentage
25%
39%
16%
8%
2%
8%
2%

Table 5. Project Managers’ Assessments of the Overall IS Project Success
“All in all, the reflected project was successful”

Regarding our results for the general improvement of measuring IS project success, we state the following. As only
few dimensions are significant from contractors’ point of view, it seems self-evident that trying to develop an
objective measurement approach relying on many different criteria is not conducive. One might expect a
differentiated view on IS project success when continuing this stream of research with further stakeholder groups.
Finally, this might lead to a set of situational models for IS project success. Nevertheless, this foils the goals of
objectivity and comparability of IS project success measurement approaches only at first glance. Typical conflicting
perceptions of IS project success are a consequence of not explicitly regarding projects’ different stakeholders. The
knowledge of the difference might help to overcome these conflicts due to (contractual) compromises. This problem
also applies to empirical research. A study focusing on critical success factors based on a single situational model of
IS project success is not suitable to derive general implications based on hypotheses tests. Nevertheless, this
corresponds to findings that success factors are more or less critical in different contexts and from different
perspectives. The lower level of generalizability corresponds with a higher level of validity. We believe this to be a
positive effect.
CONCLUSIONS

The most important dimensions for IS project success from contractors’ point of view are customer satisfaction,
process efficiency (which does not equal adherence to planning), and fulfillment of specified functional
requirements.
Implications for Researchers

Our study is a first approach to develop a set of situational models for IS project success. As it can be seen as
success and further on as success promising, we encourage continuing this research stream. This denotes to develop
further situational models of IS project success by applying our approach to other stakeholder groups (client
organization, the users, and the project team). Furthermore, research is in need of additional situational variables.
The suitability of characteristics like product and contract type needs to be evaluated as potential situational
variables. As mentioned above, apart from the positive effect of higher validity, the use of situational models comes
along with a restriction of research findings’ generalizability (e.g., critical success factors derived in specific
contexts).
Implications for Practitioners

Even for contractor organizations, adherence to planning in its narrower sense of keeping time and budget is not
suitable as a criterion to measure IS project success. Despite its importance for project control, the sole use of this
criterion is not conducive. Companies should spend the necessary effort to measure other criteria that are perceived
to be relevant for IS project success. Customer satisfaction can be assessed right after project completion and later
on. Few companies already measure this index. Companies should measure process efficiency in terms of utilization
rates and comparisons with competitors. We suggest that the necessary effort for these assessments can be equalized
or even surpassed through the advanced measurement of IS project success and related approaches to optimize
fundamental processes.
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APPENDIX A

Success Dimension

Process Efficiency

Customer Satisfaction
Conformance with
Functional
Requirements

Items
The project was efficiently completed.
We spent more effort than necessary. (r)
We could not have achieved a better outcome with the resources used.
Employees worked below full capacity. (r)
The same outcome could have been achieved using fewer resources. (r)
Delays occurred due to a lack of preliminary work. (r)
From my point of view, the customer was satisfied with the project and the product.
The customer was satisfied with the overall project all the time.
The customer often showed his dissatisfaction concerning the overall project. (r)
From the perspective of the customer, the system contains every feature required.
All features were implemented according to their specification.
A complete implementation of the specified features could not be realized. (r)

Table 6. Sample Items for the Dimensions Process Efficiency, Customer Satisfaction, and Conformance with Functional
Requirements. Reverse specified items are marked with “(r)”.
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